
 

 

NJDOT Bureau of Research 

QUARTERLY PROGRESS REPORT 

 

Project Title: Green Marine Products 

RFP  NUMBER: 7199494 

 

NJDOT RESEARCH PROJECT MANAGER: 

Vincent Nichnadowicz 

TASK ORDER NUMBER: 14 PRINCIPAL INVESTIGATOR: 

Christopher Lamm 

Project Starting Date: 02/09/2010 

Project Ending Date: 08/09/2010 

Period Starting Date: 04/01/2010 

Period Ending Date: 06/30/2010 

 

Task % of 

Total 

Project 

Budget 

Total 

Budget 

% of 

Task 

This 

Quarter 

Cost This 

Quarter 

% of 

Task to 

Date 

Total Cost 

to Date 

1. Define Green 

Product Attributes 

17% $4,468  50% $2,234 100% $4,468  

2. Compile Green 

Marine Products 

Matrix 

66% $17,345  74% $12758 82% $14,146  

3. Final Report 17% $4,468  0% $0 0% $0  

TOTAL 100% $26,281    $14,992   $18,614  

 

Project Objectives: 

The objective of this project is to produce a catalog of “green products” for marine 

applications, which NJDOT will use in consultation with marina and other marine facility 

owners and managers. 

 

Project Abstract: 

Cambridge Systematics is developing a catalog of "green products" for marine 

applications.  This includes developing criteria for determining product attributes that qualify 

as "environmentally sustainable," and researching products on the market that are or could be 

used in the construction of marinas, docks, piers, bulkheads, and vessel maintenance and 

repair activities.  The project will result in the creation of a detailed matrix of green products 

for marine applications, which will include product descriptions, manufacturer information, 

relevant green attributes (use of recycled materials, toxics, etc.), and price. 

 

1. Progress this Quarter by Task 
 

Task 1: 

 CS revised the “Green Product Attributes” guidelines according to comments received 

from NJDOT. 

Task 2.  

 A “Marine Products Specifications Bibliography,” or collection of links to sources of 

information on marine products was produced to help guide the research effort. 

 A draft “Green Spec Sheet” was produced.  A spec sheet will be produced for each 

product researched, and filled in with product specifications, green attributes, and any 

limitations or causes for concern. 



 

 

Task 3. 

 No work completed during the current period. 

 

2. Proposed activities for next quarter by task 

 

Task 1: 

 The task is complete, and no new activities are proposed 

Task 2: 

 Further research of product types and manufacturers will be conducted. 

 CS will produce a draft catalog of green products to NJDOT for review. 

 CS will produce a final catalog of green products to NJDOT. 

Task 3: 

 CS will document the research effort in a report and tech brief. 

 

3. List of deliverables provided in this quarter by task (product date): 

 

 Draft “green spec sheet” has been provided to NJDOT for comment. 

 

4. Progress on Implementation and Training Activities: 

 

 No work on implementation or training in this period 

 

5. Problems/Proposed Solutions: 

 

 No problems identified for this period 

 

Total Project Budget $26,280.88 

Contract Amount: $26,280.88 

Total Project Expenditure to date $18,614.14 

% of Total Project Budget Expended  71% 

 

 

 

 


